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ESTIMATE RUN 01/08/2004

ESTIMATE SUMMARY 10:47:21

CONTID: C14225         ESTIMATE NO: 0003 FINL 1999

PCN: 14225-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 9, SH 24, SH 285 CALL BOXES PERCENT TIME:

PROJECT NO: STA R100-097                  

SH 9, SH 24, SH 285 CALL BOXES

NAME OF ROAD: SH 9, SH 24, SH 285

PROJECT COUNTIES: PARK, REGION 1

CONTRACTOR:

GOODLAND CONSTRUCTION, INC. PAY PERIOD ENDING 01/08/2004 DATE TIME STARTED 12/01/2002

760 NILE ST. DATE LET 10/10/2002 DATE WORK BEGAN

 DATE AWARDED 10/31/2002 DATE TIME STOPPED 10/20/2003

 DATE CONTRACT EXECUTED 11/20/2002 DATE ACCEPTED 10/20/2003

GOLDEN CO 80401     303/278-8100 DATE NOTICE TO PROCEED 12/01/2002

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 165,766.00 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 152,766.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 2,411.49

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

152.83

FIXED COMPLETION DATE

FIXED COMPLETION DATE

96.98%

5,000.00

0.00

0.00

2,411.49

$

$

$

$

160,766.00

0.00

160,766.00

0.00

160,766.00

0.00

0.00

160,766.00

0.00

AMOUNT DUE 160,766.00 2,411.49

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 2,411.49

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

ELBERT

JEFFERSON, REGION 1

324.0 TIME ALLOW: 6/30/2003 ??:??:??

ORIG TIME ALLOW: 2/20/2003 ??:??:??
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PCN: 14225-BID    ESTIMATE RUN 01/08/2004

PROJECT: STA R100-097                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:47:21

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 SIGN PANEL (CLASS I) 184.000

0.000

614-00011  
 

184.000

SF  

11.50000 2,116.00184.000

0.00

0005 MATERIAL ALLOWANCE SIGN PANEL (CL I) 0.000

0.000SF  

7.10000 0.000.000

0.00

0010 STEEL SIGN POST (2.5 INCH ROUND)(SLIPBASE SCH. 80) 230.000

0.000

614-01582  
 

230.000

LF  

55.00000 12,650.00230.000

0.00

0010 MATERIAL ALLOWANCE STEEL SIGN POST (2.5IN RD)(SLIP SCH
80)

0.000

0.000LF  

33.70000 0.000.000

0.00

0015 CALL BOX 23.000

0.000

614-87500  
 

23.000

EACH

6,000.00000 138,000.0023.000

0.00

0015 MATERIAL ALLOWANCE CALL BOXES UNITS 0.000

0.000EACH

4,299.14000 0.000.000

0.00

0020 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

5,000.000

F A 

1.00000 0.000.000

0.00

0025 F/A OJT PILOT 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0030 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0040 ADDED ITEM (EACH)/ INSTALL YAGI ANTENNA 10.000

0.000

900-00007  
 

10.000

EACH

500.00000 5,000.0010.000

0.00
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PCN: 14225-BID    ESTIMATE RUN 01/08/2004

PROJECT: STA R100-097                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:47:21

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0045 ADDED ITEM (LUMP SUM)/ RESET CALLBOXES 1.000

0.000

900-00014  
 

1.000

L S 

3,000.00000 3,000.001.000

0.00

CAT 160,766.000.00165,766.00CURRENT AMT0200 $ $ $

CAT NO0400 CE 

0035 F/A PHONE SERVICE 0.000

0.000

700-70220  
 

0.000

F A 

1.00000 0.000.000

0.00

CAT 0.000.000.00CURRENT AMT0400 $ $ $

$ 160,766.000.00$165,766.00$CURRENT AMTPROJECT TOTAL


